

DIGITAL GROWTH & CLIENT MANAGEMENT

Project Proposal for Third Creek Auto Spares

Coreves Software Solutions proposes a focused digital growth pilot for Third Creek Auto Spares: a professional website, a lightweight customer/enquiry CRM, and a practical Facebook content planner. The objective is to complement the business's existing word-of-mouth and repeat-client acquisition with simple, measurable digital channels - without disrupting the relationships that already drive the business.

Item	Details
Proposal No.	CSS-TCAS-2026-0910
Date	11 September 2026
Prepared By	Coreves Software Solutions
Prepared For	Third Creek Auto Spares
Engagement	Limited pro-bono pilot / portfolio partnership

PILOT VALUE**Professional services fee****ZMW 0 - Pro Bono**

Third Creek Auto Spares remains responsible for approved third-party costs such as domain registration, hosting, paid advertising, premium software, photography, or other external services.

1. Project Objectives

Third Creek Auto Spares currently benefits primarily from word of mouth, existing customers and relationships built through previous work and interactions. This pilot is designed to preserve that strength while creating two additional acquisition and follow-up channels: the website and Facebook.

- Establish a credible online presence customers can find, verify and contact.
- Turn website and Facebook enquiries into organised leads instead of scattered calls and messages.
- Create a repeatable Facebook marketing routine that is realistic for a small team.
- Capture basic customer, vehicle and enquiry history for better follow-up and repeat business.
- Create measurable proof of value before either party commits to a larger paid system.

2. Pilot Scope

Workstream	Included Scope
Website	Responsive business website: Home, About, Auto Spares, Workshop/Mechanic Services and Contact; click-to-call/WhatsApp actions; enquiry form; basic SEO structure; deployment.
Mini CRM	Secure internal dashboard for customer/contact records, leads/enquiries, vehicle details, lead source, status, notes, next follow-up date and simple search/filtering.
Social Media Planner	Simple content calendar for Facebook with post idea, content type, caption draft, scheduled date, status and campaign/theme tracking. This is planning/management - not automatic Facebook publishing.
Lead Capture	Website enquiries recorded in the mini CRM where technically appropriate, with source marked as Website; manual entry available for Facebook, phone and walk-in leads.
Basic Reporting	At-a-glance counts for new enquiries, source, lead status and follow-ups due; enough to assess whether the new channels are generating activity.

3. Acquisition Strategy

The first phase will not try to replace word of mouth. Instead, the website and Facebook presence will make referrals easier to convert: a referred prospect can verify the business online, see its services, contact the team, and then be tracked through the CRM.

Word of Mouth / Existing Clients -> Website & Facebook -> Enquiry -> Mini CRM -> Follow-up -> Sale / Workshop Visit -> Repeat Client / Referral

4. Website Deliverables

- Mobile-first website with clear auto spares and mechanic/workshop positioning.
- Home page with key value proposition, trust signals and strong calls to action.
- Auto Spares page covering key categories/brands supplied (content subject to client input).
- Workshop/Mechanic Services page describing the agreed services offered.
- About page, business location/contact details and operating information supplied by the client.
- Contact/enquiry form plus click-to-call and WhatsApp actions.
- Basic on-page SEO: page titles, descriptions, headings, clean URLs, sitemap and indexing preparation.
- Analytics-ready structure so traffic and enquiries can be measured.

5. Mini CRM Deliverables

Area	Minimum Capability
Customers	Name, phone, email, location/notes and customer history.
Vehicles	Registration, make/model, year and optional VIN/chassis field.
Leads	Source, requested part/service, status, assigned/owner field, notes and follow-up date.
Pipeline	New -> Contacted -> Quoted -> Won / Lost.
Follow-ups	View leads with upcoming or overdue follow-up dates.
Dashboard	Basic lead totals and acquisition-source breakdown.

6. Facebook Starter Plan

The goal is consistency rather than high posting volume. Coreves will prepare the planning structure and starter content direction; Third Creek Auto Spares will provide real stock, workshop activity, offers, photos and approvals.

Content Pillar	Examples
Parts & Availability	New stock, popular spares, brand/category highlights, 'available now' posts.
Workshop Trust	Repairs completed, maintenance tips, before/after stories where appropriate.
Education	Signs a part needs replacement, basic maintenance reminders, common customer questions.
Offers & Calls to Action	Seasonal promotions, service reminders, WhatsApp/call prompts.
Social Proof	Customer testimonials and referral stories, with permission.

7. Scope Boundaries & Exclusions

This is intentionally a limited pilot. The following items are not included in the free engagement unless separately agreed in writing:

- Full inventory/warehouse management, POS, purchasing, supplier management or accounting.
- Full workshop ERP features such as complex job cards, mechanic payroll/commissions or parts issuance workflows.
- E-commerce checkout, online payments, customer portals or mobile applications.
- Automatic Facebook/Meta publishing, chatbot automation or paid-ad campaign management.
- Daily social media posting, community management, professional photography or videography.
- Bulk historical data entry or migration from undocumented records.
- Unlimited revisions, new modules, major redesigns or features outside the agreed pilot.
- Third-party fees including domain, hosting, SMS/WhatsApp API, paid ads and premium software.

8. Revision & Change Control

The website includes up to 2 major design review rounds. The mini CRM and social planner include one consolidated pilot review round after the first usable version. Minor corrections are included before handover. Any request that materially changes the approved scope will be deferred to a future paid phase or separately quoted.

9. Proposed Timeline

Phase	Target	Output
Discovery & Content	11-14 Sep 2026	Requirements, content checklist, service/parts categories, access requirements.
Website Build	15-25 Sep 2026	Website design, content structure and enquiry flow.
Mini CRM + Planner	21 Sep-2 Oct 2026	Core lead/customer workflow and Facebook planner.
Review & Pilot	5-9 Oct 2026	Client testing, agreed corrections and launch preparation.
Handover	12 Oct 2026	Launch, access handover and brief usage orientation.

Target project window: 11 September 2026 to 12 October 2026. Dates depend on timely content, access, feedback and approvals from Third Creek Auto Spares.

10. Client Responsibilities

- Provide accurate business details, services, parts categories, contact information, operating hours and location.
- Provide usable photos/logos or approve the use of simple placeholder/stock-free visual treatment until real assets are available.
- Nominate one decision-maker for feedback and approvals.
- Provide Facebook Page access/roles where needed for setup or planning, without sharing personal passwords.
- Respond to consolidated review requests within 2 business days where possible.
- Pay approved third-party infrastructure or advertising costs directly or before provisioning.

11. Pro-Bono Exchange & Success Conditions

Coreves Software Solutions will waive its professional services fee for the scope in this proposal. In exchange, upon successful delivery of the agreed pilot, Third Creek Auto Spares agrees to provide: (1) a genuine written or short video testimonial within 7 calendar days of handover; and (2) introductions to 2 warm business referrals that may benefit from Coreves Software Solutions' services. The testimonial reflects the client's genuine experience; no specific wording or positive rating is required.

The referrals are introductions only and do not guarantee that the referred businesses will purchase services. This arrangement does not create an obligation for Coreves to provide additional free work to Third Creek Auto Spares or to any referred business.

12. Completion & Handover

The free pilot is considered complete when the agreed website, mini CRM and social media planner are delivered in materially working form, the agreed review rounds are completed, and access/handover information is provided. Support after handover is limited to 7 calendar days for defects directly related to the delivered scope. New features, content production, ongoing marketing and maintenance are outside the pilot.

13. Future Paid Phase

If the pilot demonstrates value, a separate paid proposal may cover inventory and POS, supplier/purchasing workflows, workshop job cards, parts-to-job allocation, invoicing, advanced reporting, automated reminders, multi-branch operations, ongoing website maintenance, content production and paid Facebook/Meta campaigns. No future paid phase is automatic; it requires a new written scope and approval.

14. Pilot Success Measures

For the first 30-60 days after launch, the business should track simple indicators rather than vanity metrics:

Measure	What It Tells Us
Website enquiries	Whether the website is creating direct sales/service

	opportunities.
Facebook enquiries	Whether Facebook activity is generating conversations.
Lead source	Which channel - referral, existing client, website, Facebook, phone or walk-in - is contributing opportunities.
Follow-up completion	Whether leads are being actively worked instead of forgotten.
Won leads / visits	Whether enquiries are converting into purchases or workshop visits.
Repeat/referral leads	Whether the existing word-of-mouth engine remains strong while digital channels expand.

15. Acceptance

By signing below, both parties confirm that this document defines the limited pro-bono pilot, its scope boundaries, target timeline, responsibilities, testimonial/referral exchange, and handover conditions. Any material expansion requires separate written approval.

For Coreves Software Solutions	For Third Creek Auto Spares
Name: _____	Name: _____
Signature: _____	Signature: _____
Date: _____	Date: _____

Coreves Software Solutions | coreves.software

Digital systems designed to help businesses organise operations, improve follow-up and grow through practical technology.